COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2011

ESTI MATE SUMVARY 11:56: 12
CONTI D C18212 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18212-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 89.0  DAYS TIME ALLOW 8/31/2011 FI XED COVPLETI ON DATI
REPLACEMENT OF | TS DEVI CES PERCENT TI ME: 52.05 ORI G TIME ALLOW 8/31/2011 FI XED COMPLETI ON DATI
PROJECT NO MC SWD0- 910
REPLACEMENT OF | TS DEVI CES
NAME OF ROAD: 070A
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 06/ 10/ 2011 DATE TI ME STARTED 03/ 14/2011
12525 E. JAM SON PLACE BOX 8 DATE LET 11/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 11/ 23/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 28/ 2010 DATE ACCEPTED
ENGLEWODOD CcO 80112 303 790 4555 DATE NOTI CE TO PROCEED 03/ 14/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 457, 178. 90 PARTI Cl PATI NG $ 324.00 $ 0.00
AWARD PRQJECT AMT: $ 972, 910. 84 NON- PARTI CI PATI NG 354, 581. 26 143, 199. 78
PERCENT COWPLETE: 77.63% TOTAL EARNI NGS 354, 905. 26 143,199.78
FUNDS AVAI LABLE: $ 102, 273. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 354, 905. 26 143, 199. 78
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,732.07 -4,143. 48
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 345, 173. 19 139, 056. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 345, 173. 19 139, 056. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139, 056. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18212

PCN: 18212-BI D

PRQJECT:! MC SW0-910

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign

0010 202-00823

Renoval of Dynam ¢ Message Sign

0015 203-01597

Pot hol i ng

0020 206-00065

Structure Backfill (FlowFill)

0025 208-00002

Erosion Log (12 Inch)

0030 208-00034

Gravel Bag

0035 208-00045

Concrete Washout Structure

0040 208-00103

0045 208-00105

0050 212-00006

Seedi ng (Native)

0055 212-00032 Soi |l Conditioning

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

3. 000

398. 00000

1. 000
EACH
3, 332. 00000

22.500

121. 30000

8. 500

106. 07000

144. 000
LF
5. 40000

24.000
LF
3. 78000

3. 000

159. 67000

64. 000

22. 65000

16. 000

84. 55000

0. 000
ACRE
648. 00000

0. 000
ACRE
1, 404. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

22.500
0. 000
22.500

8. 500
0. 000
8. 500

144. 000
0. 000
144. 000

24.000
0. 000
24.000

3. 000
0. 000
3. 000

64. 000
0. 000
64. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 10/ 2011

11: 56: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 194. 00
0. 00
3,332. 00
0. 00
2,729.25
0. 00
901. 60
0. 00
777. 60
0. 00
90. 72
0. 00
479. 01
0. 00
1, 449. 60
0. 00
1, 352. 80
0. 00
0. 00
0. 00
0. 00



CONTI D C18212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18212-BI D ESTI MATE RUN 06/ 10/ 2011
PRQJECT: MC SW0-910 ESTI MATE NO 0004 11:56: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
594. 00000 0. 000 0. 00
0065 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0070 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0.00
0075 403-00721  Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
81. 00000 0. 000 0.00
0080 503-00048 *Drilled Caisson (48 Inch) 99. 000 99. 000
LF 0. 000 0. 00
904. 32000 99. 000 89, 527. 68
0085 503-00400 *Drilling and Loggi ng Bores 54. 000 54. 000
LF 0. 000 0. 00
70. 00000 54. 000 3, 780. 00
0090 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 600. 000 600. 000
LF 0. 000 0. 00
15. 34000 600. 000 9, 204. 00
0095 606-01340 *End Anchorage Type 3D 4. 000 3. 000
EACH 0. 000 0. 00
702. 00000 3. 000 2,106. 00
0100 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 501. 25000 4.000 6, 005. 00
0105 613-00206 *2 Inch BElectrical Conduit (Bored) 175. 000 175. 000
LF 0. 000 0. 00
27. 18000 175. 000 4, 756. 50
0110 613-00306 *3 Inch Electrical Conduit (Bored) 800. 000 800. 000
LF 0. 000 0. 00
39. 45000 800. 000 31, 560. 00



CONTI D C18212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18212-BID ESTI MATE RUN 06/ 10/ 2011
PRQIECT: MC SW00- 910 ESTI MATE NO 0004 11: 56: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 2 Inch Eectrical Conduit (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
10. 00000 250. 000 2,500. 00
0120 613-01300 3 Inch Electrical Conduit (Plastic) 30. 000 30. 000
LF 0. 000 0. 00
17. 44000 30. 000 523. 20
0125 613- 06000 Meter Pole 0. 000 0. 000
EACH 0. 000 0. 00
3, 357. 00000 0. 000 0. 00
0130 613-07034 Pul'l Box (24"x36"x18") 5. 000 5. 000
EACH 0. 000 0. 00
445. 78000 5. 000 2,228.90
0135 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
5, 444. 00000 0. 000 0. 00
0140 614-00011 Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
25. 46000 0. 000 0. 00
0145 614- 00200 Steel Sign Post (U 2) 0. 000 0. 000
LF 0. 000 0. 00
19. 89000 0. 000 0. 00
0150 614-10015 Over pass Mounted Sign Bracket 6. 000 0. 000
EACH 6. 000 3,502. 98
583. 83000 6. 000 3,502. 98
0155 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 1. 000 123, 071. 00
123, 071. 00000 1. 000 123, 071. 00
0160 614-32400 Monot ube Overhead Sign Cantilever (24 Inch D aneter) 0. 000 0. 000
EACH 0. 000 0. 00
42, 645. 33000 0. 000 0. 00
0165 614-72830 Cormuni cat i ons Cabi net 1. 000 0. 000
EACH 1.000 11, 542. 00

11, 542. 00000 1. 000 11, 542.00



CONTI D C18212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18212-BI D ESTI MATE RUN 06/ 10/ 2011
PRQJECT: MC SW0-910 ESTI MATE NO 0004 11:56: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-86105 Tel enetry (Field) 0. 000 0. 000
EACH 0. 000 0. 00
1, 398. 00000 0. 000 0. 00
0175 614-87406 Fiber Optic Cable (Single Mde) (6 Strands) 0. 000 0. 000
LF 0. 000 0. 00
12. 44000 0. 000 0. 00
0180 625- 00000 *Construction Surveying 0. 500 0. 500
LS 0. 000 0. 00
1, 620. 00000 0. 500 810. 00
0185 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 5, 083. 80
50, 838. 00000 0. 600 30, 502. 80
0190 630- 00000 *Fl aggi ng 144. 400 144. 400
HOUR 0. 000 0. 00
18. 36000 144. 400 2,651.18
0195 630- 00007 *Traffic Control |nspection 5. 000 5. 000
DAY 0. 000 0. 00
5. 40000 5. 000 27.00
0200 630-00012 *Traffic Control Managenent 23.000 23.000
DAY 0. 000 0. 00
540. 00000 23. 000 12, 420. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 16. 000
EACH 0. 000 0. 00
10. 79000 16. 000 172. 64
0210 630- 80343 *Construction Traffic Sign (Panel Size O 15. 000 7.500
EACH 0. 000 0. 00
10. 80000 7.500 81. 00
0215 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
378. 00000 1. 000 378. 00
0220 630- 80359 *Portabl e Message Sign Panel 24. 000 24.000
DAY 0. 000 0. 00
27.00000 24.000 648. 00



CONTI D C18212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18212-BI D ESTI MATE RUN 06/ 10/ 2011
PRQIECT: MC SW0-910 ESTI MATE NO 0004 11:56: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 12. 000 6. 000
EACH 0. 000 0. 00
10. 80000 6. 000 64. 80
0230 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
5. 40000 100. 000 540. 00
0235 630- 85041 *| npact Attenuator (Truck Munted Attenuator) 17. 000 17. 000
DAY 0. 000 0. 00
216. 00000 17. 000 3,672.00
0240 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70034 F/' A Uni form Traffic Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70195 F/A Wilities and Maintenance of Field Facilities 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 456, 854.90 $ 143,199.78 % 354, 581. 26
CAT NO0400 Construction Engineering Bid Itens
0260 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
162. 00000 2.000 324.00
CAT 0400 CURRENT AMI  $ 324.00 $ 0.00% 324.00
PRQIECT TOTAL CURRENT AMI $ 457,178.90 $ 143,199.78 % 354, 905. 26



